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Daily Report

Date: 11/4/2014
Time: 1921

Team:

Derrick Cobb
Shannon Boesch

Health and Safety:

1. On 4 November 2014, The Weston team, Yellow Jacket Drilling (YJD) and Bird Seismic
Services (BSS) attended radiation safety awareness training and Rio Algom’s safety
orientation before going to the field. Topics discussed included inclement weather,
radiation awareness, slips, trips, falls, and dehydration. Weston team, YJD, and BSS
also conducted specific tailgate safety meetings at their respective sites. All safety
related topics were documented in the site logbook and applicable instrument field
data sheets.

2. No near misses or injuries occurred.

Weston Team Operations Completed:

1. Weston and YJD completed drilling at C-3 location. The well was set at a total depth
(TD) of 90 ft below ground surface (bgs). A soil sample was collected from
approximately 85 ft bgs was collected for archiving and possible SPLP analysis.

2. Weston and BSS mobilized to BG-02. BSS began setting seismic lines.

Planned activities for 5-7 November 2014:

1. Weston and YJD to finish well installation at C-3 location then mobilize to N-1.
The next planned drilling location following C-3 is N-1 before YJD demobilizes from
the site on Thursday, November 6™. YJD will be off-site from November 6t to
November 10%. YJD will resume drilling activities November 11t,

3. Weston and BSS will continue working at BG-02. If work at BG-02 is finished Weston
and BSS will mobilize to N-3.

4. The anticipated seismic scheduled is: BG-02, N3, BG-06 and BG-01. Bird seismic
indicates that it will take approximately two day to complete each line.

Anticipated problems:

1. When the Weston team conducted the survey for BG-01, team noticed the south side
of Arroyo del Puerto was inaccessible from the north. Weston team has identified an
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alternate route to BG-01a and BG-01c via BLM property. A recon of this route is
planning for Friday, November 7.

Open Items:

1. [DESEE inquired about the Weston team sampling his deep well. Weston will
schedule the well sampling (ID: PV-03).

2. Weston to coordinate with Homestake regarding the sampling of 3 San Andres wells
(907, 928, 943).

3. YJD to complete pads at locations BG-07, BG-05, BG-04 and BG-03.
4. Weston team to develop and sample wells BG-07, BG-05, BG-04 and BG-03.

5. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio
Algom requests seven day notice and split samples).

6. A decision regarding which soil samples need to be submitted for SPLP analysis needs
to be made in the near future. Current samples collected and on hold include: BG-03,
BG-05, BG-07.
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